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 All Submittals are REQUIRED  

 Must be in accordance with the 
Performance Statements of the Grantee 
Contract and PMC Submittal Requirements 

 Non complying submittals will be REJECTED 

 Environmental starts when 30% design is 
accepted 

 
 

 



 Reviews are now Technical (over the 
shoulder, not fatal flaw reviews) 

 Design Summary Report now required to 
assist with Technical Reviews. 

 PMC will perform independent cost 
estimates at the 60% and 100% submittals 

 

 
 

 



 

 



 

 



 

 



 

 



 

 



 Schedules are to be relative (not two years) 



 

 

Billing Milestone Cumulative Rate Increment 

Preliminary Engineering 25% 25% 

Complete Plans and Specifications 50% 25% 

Bid and Award; Start of Construction 70% 20% 

Construction Oversight 80% 10% 

Certificate of Construction Completion and As Built Plans * 100% 20% 

The final 20% of funds will not be paid until the corresponding milestone, "Certificate of Construction Completion and As Built Plans", has been completed 
in full and approved by the GLO. 



 Monitor construction schedule and 
feasibility during design phase 

 Eng. Provider to continue to report monthly 
on progress  

 EP’s to provide backup information (bid 
tabs, letters of award, etc.) via-Dashport 

 Construction site audits to verify reported 
level of completions and site locations 
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